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 All Submittals are REQUIRED  

 Must be in accordance with the 
Performance Statements of the Grantee 
Contract and PMC Submittal Requirements 

 Non complying submittals will be REJECTED 

 Environmental starts when 30% design is 
accepted 

 
 

 



 Reviews are now Technical (over the 
shoulder, not fatal flaw reviews) 

 Design Summary Report now required to 
assist with Technical Reviews. 

 PMC will perform independent cost 
estimates at the 60% and 100% submittals 

 

 
 

 



 

 



 

 



 

 



 

 



 

 



 Schedules are to be relative (not two years) 



 

 

Billing Milestone Cumulative Rate Increment 

Preliminary Engineering 25% 25% 

Complete Plans and Specifications 50% 25% 

Bid and Award; Start of Construction 70% 20% 

Construction Oversight 80% 10% 

Certificate of Construction Completion and As Built Plans * 100% 20% 

The final 20% of funds will not be paid until the corresponding milestone, "Certificate of Construction Completion and As Built Plans", has been completed 
in full and approved by the GLO. 



 Monitor construction schedule and 
feasibility during design phase 

 Eng. Provider to continue to report monthly 
on progress  

 EP’s to provide backup information (bid 
tabs, letters of award, etc.) via-Dashport 

 Construction site audits to verify reported 
level of completions and site locations 
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